
 
 
 
 
 
 

BOARD OF EDUCATION  Board Auditorium 
Portland Public Schools Blanchard Education Service Center 
STUDY SESSION 501 N. Dixon Street 
May 27, 2014 Portland, Oregon 97227 
 
  Note: Those wishing to speak before the School Board should sign the public comment sheet prior to the start of 
the meeting.  No additional speakers will be accepted after the sign-in sheet is removed, but testifiers are 
welcome to sign up for the next meeting.  While the School Board wants to hear from the public, comments must 
be limited to three minutes.  All those testifying must abide by the Board’s Rules of Conduct for Board meetings. 

 
 Public comment related to an action item on the agenda will be heard immediately following staff presentation on 

that issue.  Public comment on all other matters will be heard during the “Public Comment” time. 
 

This meeting may be taped and televised by the media. 
 

   

 
 

AGENDA 
 
 
 
1. PUBLIC COMMENT       7:30 pm 

 

2. QUARTERLY UPDATE: OFFICE OF SCHOOL MODERNIZATION 7:50 pm 

 

3. FRANKLIN HIGH SCHOOL SCHEMATIC DESIGN   8:00 pm 

 

4. BOND MARKET ADJUSTMENT ALIGNMENT    8:30 pm 

 

5, ADDITIONAL CRITERIA FOR HIGH SCHOOL EDUCATION  8:50 pm 
 SPECIFICATIONS   

 

6. ADJOURN        9:30 pm 

 

 

 

 

 

 

 

Portland Public Schools Nondiscrimination Statement 

Portland Public Schools recognizes the diversity and worth of all individuals and groups and their 
roles in society.  The District is committed to equal opportunity and nondiscrimination based on 
race; national or ethnic origin; color; sex; religion; age; sexual orientation; gender expression or 
identity; pregnancy; marital status; familial status; economic status or source of income; mental or 
physical disability or perceived disability; or military service.  



 

Board of Education Informational Report 
 

MEMORANDUM 
 
Date:  May 27, 2014 
 
To:  Members of the Board of Education 
 
From:  Jim Owens, Executive Director, Office of School Modernization 
 
        
Subject: Bond Program Status – May 2014 
 
 

 

In the November 2012 election, the voters approved a $482M capital improvement 
bond for Portland Public Schools. The District’s Office of School Modernization 
Staff has developed a set of performance measures to provide management 
information for the staff and reporting tools for the Bond Accountability Committee 
and the Board’s oversight role. Performance metrics for the 2012 bond program 
are based on the Balanced Scorecard (BSC).  
 
Attached is the BSC for the month of May 2014. Staff will present the status of the 
program. Following the presentation, the Board is welcome to ask any questions 
relating to that topic as well.  
 
 
 
Attachment 1: Balanced Scorecard Report – May 2014 
Attachment 2: Project Management Cost Report – May 2014 
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Perspective

Perspective

Perspective

Perspective

                 Overall Project Performance          

Budget

Schedule

Stakeholders

Equity

2012 Bond Projects

Average

Equity    

Overall Perspective

Perspective Perform
Color Key Budget

Schedule
Stakeholders

1. Presentation to the BOE regarding  " High School additional 
criteria" was presented May 12th. Continued Board deliberation.

2.  Performance audit working draft is under review by staff. 
Expect to present to the Board in late June.

3. Market conditions and competition on construction work 
packages are causing concerns.  Monitoring closely. 
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Strategic 
Objectives

Performance Measures Performance Targets

1 > 15% Contingency Available

2 Within Budgeted Amount

3 Within Budgeted Amount

4 < 90% of Construction Budget

5 Per Schedule

6 Per Schedule
Objective D 
Project within 
Budget

Total Project Costs Within Budgeted Amount

2012 Bond Projects

Master Plan

Objective B  

Planning & Design 
Costs within 
Budget

Projected Total P & D Costs

Objective C 
Construction Costs 
within Budget

Construction Cost Award Price or GMP

Construction Cost Current Estimate

Objective A  
Project Budget and 
Scope Aligned

Initial Cost Estimate of Approved Scope

Average
D

Budget Perspective

Strategic Obj. Perform
Color Key A

B
C

1.  FHS and RHS projects are in the process of completing value 
engineering for schematic design. "Additional criteria" being presented to the 
Board on May 27th. Budgets will need to be adjusted accordingly.

2. IP 14 construction bids are exceeding budgets. Staff is managing thru use 
of project contingency. May have to reduce scope of some IP 15 projects to 
fully fund IP14

3.  Marshall Campus budget has been increased to $4M.
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Strategic 
Objectives

Performance Measures

1

2

3

4

5

6

7

8

9

10

11

12

13

14

09/13 09/17 09/17 09/14 09/17 09/15 09/19 09/16 09/17 09/18

Projected Occupancy Date
Green = < 0 weeks impact on 
scheduled date.  Yellow = 0 - 4 
weeks; Red > 4 weeks Projected Occupancy Dates

Objective C 
Construction on 
Schedule

Prime Contract Notice to Proceed Green = < 0 weeks impact on 
scheduled construction 
completion date.  Yellow = 0 - 
4 weeks; Red > 4 weeks

Construction Started

Substantial Completion Date

Objective D        
Meet Occupancy / 
Completion 
Schedule Target 

FF&E Ordered
Same as Objective C

FF&E Delivered and Installed

15

Objective B  
Planning, 
Permitting & 
Design Phases on 
Schedule

Design Contract Award

Green = < 0 weeks impact on 
scheduled design completion 
date.  Yellow = 0 - 4 weeks; 
Red > 4 weeks

Schematic Design Completed

Design Development Completed

Land Use Permit Approved

Construction Contract Documents

Building Permit Approved

Objective A  
Establish Schedule 
Target & Strategy

Occupancy Date Goal Established

Project Execution Strategy Developed

Overall Project Schedule Established

Performance Targets

D
Average

2012 Bond Projects

Schedule Perspective

Strategic Obj. Perform
Color Key A

B
C

1.  FHS is scheduled to present Schematic design (SD) recommendations to 
the Board on June 2.  Adoption scheduled for June 16. SDs are approx 46 
days behind schedule hence the "yellow" cell. Expect to makeup the time 
during the balance of design/construction and staff remains confident the 
project will complete on time.

2. RHS is scheduled to present Schematic design (SD) recommendations to 
the Board on June 16.  Adoption scheduled for June 23. SDs are approx 110 
days behind schedule hence the "red" cell. Expect to makeup the time during 
the balance of design/construction and staff remains confident the project will 
complete on time.

3.  Six IP2014 construction contracts are being awarded. Schedule cells are 
"yellow" due to compressed summer construction timelines.
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Strategic 
Objectives

Performance Measures

1
2 Design Meets Educational Needs
3

4
5
6

7
8
9

Objective C 
Design Advisory 
Group (DAG) 
Needs

Project Scope Meets DAG Needs Green: Rating of > 4.0 (1 - 5 
scale)  Yellow: 3.0 - 4.0;  Red:  < 
3.0

Design Meets DAG Needs
Construction Meets DAG Needs

Objective B  
Meets 
Maintenance / 
Facility Needs

Project Scope Meets Maint. / Facility Needs Green: Rating of > 4.0 (1 - 5 
scale)  Yellow: 3.0 - 4.0;  Red:  < 
3.0

Design Meets Maint. / Facility Needs
Construction Meets Maint. / Facility Needs

Performance Targets

Objective A  
Meets Educational 
Needs

Project Scope Meets Educational Needs Green: Rating of > 4.0 (1 - 5 
scale)  Yellow: 3.0 - 4.0;  Red:  < 
3.0Construction Meets Educational Needs

2012 Bond Projects

B
C

Average

Stakeholder Perspective

Strategic Obj. Perform
Color Key A1. Feedback from building principals and maintenance on IP14 

"planning & design phases" has been recieved.  All has been very 
positive to date.

2. Feedback from Design Advisory Groups for Franklin and 
Roosevelt "planning phase" have been requested. 
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Strategic 
Objectives

Performance Measures

1
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Equity Perspective

Strategic Obj. Perform
Color Key A

B
C

Performance Targets

Average

2012 Bond Projects

Objective A  
Meets Aspirational 
MWESB

Project objectives established
Green: MWESB >18%  Yellow: 
MWESB >10%;  Red:  
MWESB <10%

Consultants - % of payments made to 
MWESB owned
Contractors - % of payments made to MWESB 
owned

Objective B  
apprenticable 
trade participation

Project objectives established >$200k 
contracts

Green: participation >20%  
Yellow: participation >10%;  
Red: participation <10%

Contractors % of labor hours/apprenticable 
trade

Objective C  
Meets student 
participation

Project objectives established >$100k 
contracts

Tier 1 - Group Activities
EG:  career fairs, guest speakers

Tier 2 - 1-on-1, Short-Term Activities
EG:  job shadows, mock interviews

Tier 3 - 1-on-1, Long-Term Activities
EG:  internships

Green:  > 3000 students
Yellow:  2000-3000 students
Red:  < 2000 students
Green:  > 500 students
Yellow:  250-500 students
Red:  < 250 students
Green:  > 25 students
Yellow:  10-25 students
Red:  < 10 students

1. MWESB remains steady at approximately 11.2%.  

2. OSM continues to work on identifying performance targets for the new 
student participation performance measures.  Data is being populated for 
each project.

3. Student participation in the Bond program has significantly improved over 
the past year.



 

PORTLAND PUBLIC SCHOOLS 
Office of School Modernization

501 North Dixon Street • Portland, OR 97227
Phone: (503 916‐3079) Fax: (503) 916‐3253

 

Portland Public Schools is an equal opportunity educator and employer. 

M E M O R A N D U M  

Date:    May 21, 2014 
 
To:    Carole Smith, Superintendent 
 
From:    Jim Owens, Executive Director, Office of School Modernization 
 
RE:  Potential List of Delayed Summer Improvement Projects  

 

At the May 19, 2014 Board meeting several Board members requested to review the list of 
improvement projects that would potentially be postponed  if a decision was made to proceed 
with the requirements outlined by the Additional Criteria Staff Report presented by CJ Sylvester 
on May 12, 2014.  Of the 63 schools identified in the bond for roof, seismic, ADA & middle 
grade science classroom improvements we expect approximately 54 will have some or all of 
their work scopes accomplished by the end of Summer 2016. If the “bond premium” or other 
bond funds become available for project planning use, these funds will be allocated to fund 
many of these project scopes. Table 1 below provides the requested list. 

Table 1. 

School 
Current 
Cluster 

Grades 
Roof / 
Seismic 

Seismic  ADA  Elevator 
Science 

Classrooms 
Bond Project 
Budget* 

Abernethy  Cleveland  K ‐ 5  $1,631,179  $349,048           $1,980,227 
Arleta  Franklin  K ‐ 8        $273,995  $299,436     $573,431 
Beaumont  Grant  6 ‐ 8     $628,910           $628,910 
Benson  x ‐ program  9 ‐ 12     $1,066,079  $260,612        $1,326,691 
Cesar Chavez   Roosevelt  K ‐ 8        $795,164  $449,873     $1,245,037 
Cleveland  Cleveland  9 ‐ 12  $3,544,197  $358,918  $226,900        $4,130,015 
Duniway  Cleveland  K ‐ 5     $1,126,106           $1,126,106 
Fernwood ‐ 
Beverly Cleary  Grant  2 ‐ 8  $1,988,217  $487,231           $2,475,448 
Jackson  Wilson  6 ‐ 8  $2,181,983  $628,107           $2,810,090 
Jefferson  Jefferson  9 ‐ 12     $237,169  $286,396        $523,565 
King  Jefferson  PK ‐ 8        $432,548  $331,273     $763,821 
Lane  Franklin  6 ‐ 8        $248,047  $264,158     $512,205 
Lincoln  Lincoln  9 ‐ 12        $130,295        $130,295 
Madison  Madison  9 ‐ 12        $262,355        $262,355 
Maplewood  Wilson  K ‐ 5  $1,122,050              $1,122,050 
MLC  Lincoln  K ‐ 12     $515,045  $152,981        $668,026 
Ockley Green  Jefferson  K ‐ 8        $169,619  $342,586     $512,205 
Rigler  Madison  K ‐ 5        $510,935  $390,646  $901,581 
Scott  Madison  K ‐ 8        $421,361  $342,460     $763,821 
Sellwood  Cleveland  6 ‐ 8  $1,417,699              $1,417,699 
Sunnyside  Franklin  K ‐ 8        $97,220  $537,438     $634,658 
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Vestal   Madison  K ‐ 8        $286,432  $302,306     $588,738 
Winterhaven  Cleveland  K ‐ 8        $322,194  $320,117     $642,311 

Project Values  $11,885,325  $5,396,613  $4,877,054  $3,580,293  $0  $25,739,285 
Number of sites  6  9  16  10  0  41 

* Presented values are initial bond budget values without external funding or escalation 

The rounded $22m value presented in the May 12th Staff Report as funding needed from the 
Improvement Projects has since been revised to a required value of $25.7m which is tabulated 
in Table 1.  Table 1 also provides an accounting of the 23 Schools and 41 specified bond work 
scopes that potentially would be delayed to provide a part of the funding needed to for the 
additional criteria identified by the May 12th Staff Report regarding additional criteria.   

 

To provide a full accounting of the Improvement Project program as part of the overall 2012 
School Building Bond Program, Table 2 provides the same information as Table 1 for completed, 
ongoing, and projects still funded as part of the Improvement Project program.  This table 
presents 54 schools that already have, or would receive the indicated bond projects (IP13 thru 
IP16) during the Improvement Projects Years reflected and that $39,274,108 would be spent on 
these schools.  The numbers of projects by category and the total values for each project are 
found at the bottom of the project columns. 

 

Table 2. 

IP Year  School 
Current 
Cluster 

Grades 
Roof / 
Seismic 

Seismic  ADA  Elevator 
Science 

Classrooms 
Bond Project 
Budget* 

13  Alameda  Grant  K ‐ 5  $183,946 $512,095       $696,041
13  Bridlemile  Lincoln  K ‐ 5  $2,038,221       $2,038,221
13  Laurelhurst  Grant  K ‐ 8  $1,204,743    $131,050 $1,335,793
13  Lewis  Cleveland  K ‐ 5  $1,150,947       $1,150,947
13  Ockley Green  Jefferson  K ‐ 8     $110,635 $110,635
13  Wilson  Wilson  9 ‐ 12  $3,627,464 $237,672       $3,865,136
14  Arleta  Franklin  K ‐ 8  $1,489,252 $486,334    $115,780 $2,091,366
14  Beach  Jefferson  PK ‐ 8  $442,479 $421,665 $411,036  $58,676 $1,333,856
14  Boise Eliot  Jefferson  PK ‐ 8  $1,130,820 $117,994    $58,021 $1,306,835
14  Chief Joseph  Jefferson  PK ‐ 5  $194,691       $194,691
14  Creston  Franklin  K ‐ 8  $1,301,195 $358,918    $21,327 $1,681,440
14  Grout  Cleveland  K ‐ 5  $536,874       $536,874
14  Hosford  Cleveland  6 ‐ 8  $2,009,730 $474,927 $40,286 $579,065  $98,185 $3,202,193
14  James John  Roosevelt  K ‐ 5  $1,869,389 $454,278 $319,503 $505,544     $3,148,714
14  King  Jefferson  PK ‐ 8     $58,676 $58,676
14  Lane  Franklin  6 ‐ 8  $515,045    $78,431 $593,476
14  Vernon  Jefferson  PK ‐ 8     $115,125 $115,125
14  Woodlawn  Jefferson  PK ‐ 8  $485,437    $58,676 $544,113
15  Ainsworth  Lincoln  K ‐ 5  $1,027,432 $405,901 $477,720 $595,117     $2,506,170
15  Buckman  Cleveland  K ‐ 5  $1,400,531 $121,534 $158,348       $1,680,413

15  Creative 
Science / Clark  Madison  K ‐ 8  $1,837,190  $210,030        $58,021  $2,105,241 

15  Hayhurst  Wilson  K ‐ 5  $1,297,515 $128,313    $117,353 $1,543,181
15  Llewellyn  Cleveland  K ‐ 5  $356,343       $356,343
15  Sabin  Grant  PK ‐ 8  $1,257,277 $376,864 $140,008    $71,126 $1,845,275
15  Stephenson  Wilson  K ‐ 5  $1,208,805       $1,208,805
15  Woodlawn  Jefferson  PK ‐ 8  $284,501 $273,624     $558,125
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IP Year  School 
Current 
Cluster 

Grades 
Roof / 
Seismic 

Seismic  ADA  Elevator 
Science 

Classrooms 
Bond Project 
Budget* 

16  Beaumont  Grant  6 ‐ 8     $92,153 $92,153
16  Cesar Chavez   Roosevelt  K ‐ 8     $61,285 $61,285

16  Fernwood ‐ 
Beverly Cleary  Grant  2 ‐ 8              $179,583  $179,583 

16  Jackson  Wilson  6 ‐ 8     $129,133 $129,133
16  MLC  Lincoln  K ‐ 12     $79,628 $79,628
16  Scott  Madison  K ‐ 8     $67,175 $67,175
16  Sellwood  Cleveland  6 ‐ 8     $110,607 $110,607
16  Sunnyside  Franklin  K ‐ 8     $79,628 $79,628
16  Vestal   Madison  K ‐ 8     $212,179 $212,179
16  Winterhaven  Cleveland  K ‐ 8     $24,416 $24,416

IP15 SCI  Astor  Roosevelt  K ‐ 8     $115,780 $115,780
IP15 SCI  Bridger  Franklin  K ‐ 8     $58,676 $58,676
IP15 SCI  da Vinci  Grant  6 ‐ 8     $135,535 $135,535
IP15 SCI  George  Roosevelt  6 ‐ 8     $41,082 $41,082
IP15 SCI  Gray  Wilson  6 ‐ 8     $60,836 $60,836
IP15 SCI  Harrison Park  Madison  K ‐ 8  $63,765    $115,780 $179,545

IP15 SCI  Holladay 
Annex 

x ‐ 
program  Pioneer        $39,610        $39,610 

IP15 SCI  Holladay 
Center 

x ‐ 
program  Pioneer        $60,203        $60,203 

IP15 SCI  Irvington   Grant  K ‐ 8     $33,777 $33,777
IP15 SCI  Lee  Madison  K ‐ 8     $90,881 $90,881
IP15 SCI  Lent  Franklin  K ‐ 8  $217,145    $115,780 $332,925
IP15 SCI  Markham  Wilson  K ‐ 5  $86,735       $86,735

IP15 SCI  Meek  x ‐ 
program 

Alliance        $57,615        $57,615 

IP15 SCI  Mt. Tabor  Franklin  6 ‐ 8     $360,377 $360,377
IP15 SCI  Peninsula  Roosevelt  K ‐ 8  $109,173    $33,777 $142,950
IP15 SCI  Richmond  Franklin  PK ‐ 5  $137,971       $137,971

IP15 SCI  Roseway 
Heights  Madison  K ‐ 8              $78,431  $78,431 

IP15 SCI  Skyline  Lincoln  K ‐ 8     $71,126 $71,126
IP15 SCI  West Sylvan   Lincoln  7 ‐ 8  $215,530    $131,050 $346,580

Project Values  $24,034,457 $6,178,057 $3,067,450 $2,364,386  $3,629,758 $39,274,108
Number of sites  16 17 17 5  38  93

* Presented values are initial bond budget values without external funding or escalation 

 

 

 

 



Project Cost Summary Report for 2012 Capital Improvement Bond Program
Capital Program Start Date:      Nov 2012 Report Run Date: 05.01.2014

Capital Program End Date:       Nov 2020

Project Name
Original 
Budget

Approved 
Budget 

Changes

Current 
Budget

Estimate At 
Completion

Forecasted 
Over/(Under)

Actuals 
Approved

Franklin HS Modernization          81,585,655            9,577,503          91,163,158          82,066,342           (9,096,816)           1,135,325 
Grant HS Modernization          88,336,829          (9,229,053)         79,107,776          67,241,610         (11,866,166)                        ‐   
Roosevelt HS Modernization          68,418,695          13,824,059          82,242,754          76,946,243           (5,296,511)              742,990 
Faubion Replacement          27,035,537             (274,919)         26,760,618          24,084,556           (2,676,062)              846,574 
Improvement Project 2013            9,467,471            3,595,366          13,062,837          11,970,613           (1,092,224)         11,917,412 
Improvement Project 2014          13,620,121            2,528,649          16,148,770          14,173,505           (1,975,265)           1,380,482 
Improvement Project 2015          13,521,066          (1,717,515)         11,803,551          10,033,018           (1,770,533)                        ‐   
Improvement Project 2015 ‐ ADA               382,134               382,134               324,814               (57,320)                         ‐                            0 
Improvement Project 2015 ‐ SCI            2,048,500            2,048,500            1,741,225             (307,275)                         ‐                            0 
Improvement Project 2016          15,274,437          (2,955,183)         12,319,254          10,471,366           (1,847,888)                        ‐   
Improvement Project 2017            6,796,707            3,395,649          10,192,356            8,663,503           (1,528,853)                        ‐   
Improvement Project 2018            9,062,119          (6,748,050)           2,314,069            1,966,959              (347,110)                        ‐   
Improvement Project 2019            1,949,393            1,949,393            1,656,984             (292,409)                         ‐                            0 
Master Planning ‐ Benson HS               191,667               (30,000)              161,667               161,667                          ‐                           ‐   
Master Planning ‐ Cleveland HS               191,667               (30,000)              161,667               161,667                          ‐                           ‐   
Master Planning ‐ Jefferson HS               191,667               (30,000)              161,667               161,667                          ‐                           ‐   
Master Planning ‐ Lincoln HS               191,667               (30,000)              161,667               161,667                          ‐                           ‐   
Master Planning ‐ Madison HS               191,667               (30,000)              161,667               161,667                          ‐                           ‐   
Master Planning ‐ Wilson HS               191,667               (30,000)              161,667               161,667                          ‐                           ‐   
Swing Sites & Transportation            9,550,000          (4,620,000)           4,930,000            4,930,000                          ‐                           ‐   
Marshall Swing Site ‐ Bond 2012                         ‐              4,000,000            4,000,000            3,160,290              (839,710)                82,453 
Educational Specification                         ‐                 300,000               300,000               287,750                (12,250)              240,801 
Debt Repayment          45,000,000                         ‐            45,000,000          45,000,000                          ‐            45,000,000 
2012 Bond Program          93,181,361            1,298,541          94,479,902          72,273,311         (22,206,591)           3,750,200 

482,000,000  17,175,074  499,175,074  437,962,090  (61,212,984) 65,096,236 



Project Name
 Original 

Budget 

 Approved 
Budget 

Changes 

 Current 
Budget 

Projected 
Budget 

Current 
Commitments 

Budget 
Available 

Estimate At 
Completion 

Forecasted 
Over/(Under) 

 Actuals 
Approved 

1 Franklin HS Modernization        81,585,655          9,577,503        91,163,158       91,182,658         7,107,472       84,033,806       82,066,342        (9,116,316)          1,322,664 
2 Grant HS Modernization        88,336,829         (9,229,053)        79,107,776       79,107,776                      -         79,096,376       76,838,655        (2,269,121)                       - 
3 Roosevelt HS Modernization        68,418,695        13,824,059        82,242,754       82,242,754         6,243,366       75,999,388       76,946,362        (5,296,392)          1,009,135 
4 Faubion Replacement        27,035,537            (274,919)        26,760,618       26,760,618            902,501       25,538,117       25,486,996        (1,273,622)             846,574 
5 Improvement Project 2013          9,467,471          3,595,366        13,062,837       13,062,837       11,968,818         1,092,224       11,970,613        (1,092,224)        11,917,412 
6 Improvement Project 2014        13,620,121          2,586,678        16,206,799       16,206,799         2,147,098       14,009,948       14,210,592        (1,996,207)          1,431,102 
7 Improvement Project 2015        13,521,066         (1,717,515)        11,803,551       11,803,551                      -         11,803,551       11,634,751           (168,800)                       - 
8 Improvement Project 2015 - ADA             382,134             382,134            382,134                      -              382,134            382,134                      -                         - 
9 Improvement Project 2015 - SCI          2,048,500          2,048,500         2,048,500                      -           2,048,500         2,048,500                      -                         - 

10 Improvement Project 2016        15,274,437         (2,955,183)        12,319,254       12,319,254                      -         12,319,254       13,143,510            824,256                       - 
11 Improvement Project 2017          6,796,707          3,395,649        10,192,356       10,192,356                      -         10,192,356         5,848,503        (4,343,853)                       - 
12 Improvement Project 2018          9,062,119         (6,748,050)          2,314,069         2,314,069                      -           2,314,069         7,797,869         5,483,800                       - 
13 Improvement Project 2019          1,949,393          1,949,393         1,949,393                      -           1,949,393         1,949,393                      -                         - 
14 Master Planning - Benson HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
15 Master Planning - Cleveland HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
16 Master Planning - Jefferson HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
17 Master Planning - Lincoln HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
18 Master Planning - Madison HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
19 Master Planning - Wilson HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
20 Swing Sites & Transportation          9,550,000         (4,620,000)          4,930,000         4,930,000                      -           4,930,000         4,930,000                      -                         - 
21 Marshall Swing Site - Bond 2012          4,000,000          4,000,000         4,000,000            275,328         3,724,672         4,000,081                     81               82,534 
22 Educational Specification                       -               300,000             300,000            300,000            253,250              12,250            287,750             (12,250)             240,801 
23 Debt Repayment        45,000,000                       -          45,000,000       45,000,000       45,000,000                      -         45,000,000                      -          45,000,000 
24 2012 Bond Program        93,181,361          1,240,512        94,421,873       91,118,248         8,130,650       84,091,380       70,137,043      (20,981,205)          4,000,995 

Grand Totals      482,000,000        17,175,074      499,175,074     495,890,949       82,028,484     414,507,420     455,649,096      (40,241,853)        65,851,216 
  

(3,284,125)      (40,241,853)    

Project Name
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Budget 

 Approved 
Budget 
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Budget 

Projected 
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Commitments 

Budget 
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Over/(Under) 

 Actuals 
Approved 

Franklin HS Modernization        81,585,655          9,577,503        91,163,158       91,182,658         7,107,472       84,033,806       82,066,342        (9,116,316)          1,322,664 
Grant HS Modernization        88,336,829         (9,229,053)        79,107,776       79,107,776                      -         79,096,376       76,838,655        (2,269,121)                       - 
Roosevelt HS Modernization        68,418,695        13,824,059        82,242,754       82,242,754         6,243,366       75,999,388       76,946,362        (5,296,392)          1,009,135 
Faubion Replacement        27,035,537            (274,919)        26,760,618       26,760,618            902,501       25,538,117       25,486,996        (1,273,622)             846,574 
Improvement Project 2013          9,467,471          3,595,366        13,062,837       13,062,837       11,968,818         1,092,224       11,970,613        (1,092,224)        11,917,412 
Improvement Project 2014        13,620,121          2,586,678        16,206,799       16,206,799         2,147,098       14,009,948       14,210,592        (1,996,207)          1,431,102 
Improvement Project 2015        13,521,066         (1,717,515)        11,803,551       11,803,551                      -         11,803,551       11,634,751           (168,800)                       - 
Improvement Project 2015 - ADA             382,134 #REF!             382,134            382,134                      -              382,134            382,134                      -                         - 

Project Management Cost Report - add'l columns

Filter By: 
      GO Bond Fund Oversight (Project Custom Field) equals Yes
 



Improvement Project 2015 - SCI          2,048,500 #REF!          2,048,500         2,048,500                      -           2,048,500         2,048,500                      -                         - 
Improvement Project 2016        15,274,437         (2,955,183)        12,319,254       12,319,254                      -         12,319,254       13,143,510            824,256                       - 
Improvement Project 2017          6,796,707          3,395,649        10,192,356       10,192,356                      -         10,192,356         5,848,503        (4,343,853)                       - 
Improvement Project 2018          9,062,119         (6,748,050)          2,314,069         2,314,069                      -           2,314,069         7,797,869         5,483,800                       - 
Improvement Project 2019          1,949,393 #REF!          1,949,393         1,949,393                      -           1,949,393         1,949,393                      -                         - 
Master Planning - Benson HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
Master Planning - Cleveland HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
Master Planning - Jefferson HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
Master Planning - Lincoln HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
Master Planning - Madison HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
Master Planning - Wilson HS             191,667              (30,000)             161,667            161,667                      -              161,667            161,667                      -                         - 
Swing Sites & Transportation          9,550,000         (4,620,000)          4,930,000         4,930,000                      -           4,930,000         4,930,000                      -                         - 
Marshall Swing Site - Bond 2012                       -            4,000,000          4,000,000         4,000,000            275,328         3,724,672         4,000,081                     81               82,534 
Educational Specification                       -               300,000             300,000            300,000            253,250              12,250            287,750             (12,250)             240,801 
Debt Repayment        45,000,000                       -          45,000,000       45,000,000       45,000,000                      -         45,000,000                      -          45,000,000 
2012 Bond Program        93,181,361          1,240,512        94,421,873       91,118,248         8,130,650       84,091,380       70,137,043      (20,981,205)          4,000,995 
Grand Totals      482,000,000        17,175,074      499,175,074     495,890,949       82,028,484     414,507,420     455,649,096      (40,241,853)        65,851,216 


