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JEFFERSON 82 months 311,000,000            partnership dev (9) RFP (4) MP (7) SD (8) DD (8) CD (10) permit (6) construction (43) C/O u project complete: March 2027

� A/E � CMGC � GMP � NTP (swing site const) � NTP (mod const) � Substant Compl (1000 stu) � Substant Compl (fields+700)

CENTER FOR BLACK STUDENT EXCELLENCE54 months 60,000,000               partnership dev (9) implementation
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CLEVELAND 25 months 20,000,000               RFP (4) MP (3.5) SD (5.5) DD (6) CD (8) permit (6) construction

� A/E � CMGC � L/U � GMP � NTP
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WILSON 25 months 20,000,000               RFP (4) MP (3.5) SD (5.5) DD (6) CD (8) permit (6) construction

� A/E � CMGC � L/U � GMP � NTP

EDUCATIONAL IMPROVEMENTS

Technology implementation C/O u project complete: December 2025

Curriculum planning implementation u project complete: June 2024

SPED Classrooms planning implementation C/O u project complete: November 2024

PHYSICAL FACILITY IMPROVEMENTS

Roof planning RFP/design bid/perm constr RFP/design bid/perm constr RFP/design bid/perm constr RFP/design bid/perm constr C/O u project complete: December 2025

Mechanical planning RFP/design bid/perm constr RFP/design bid/perm constr RFP/design bid/perm constr RFP/design bid/perm constr C/O u project complete: December 2025

Security planning implementation C/O u project complete: November 2024

Seismic planning RFP/design bid/perm constr RFP/design bid/perm constr RFP/design bid/perm constr C/O u project complete: November 2024

ADA planning implementation C/O u project complete: November 2024

CAPACITY

RHS Phase V RFP (4) MP/SD (4) DD (4) CD (6) permit (6)

Other planning implementation
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GO Bond Conceptual Schedule
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