PPS Team Lead: Mary Wiener

STATUS AT A GLANCE

Legend:

As planned: no concerns

Caution: requires attention

Impacts: impacts occurring

	As Planned	Caution	Impacts
Scope	Х		
Budget			Х
Schedule		Х	
Overall			Х

BUDGET

	BUE	OGET	FUN	DING	PRO	GRESS	FORECAST		
						Additional	Estimate At		
	Original Budget	Current Budget	Bond Funds	Other Funds	Actuals to Date	Encumbered	Completion	Over/Under	
Curriculum Program Admin - 5560	1,974,700	11,018,138	10,253,065	765,073	18,898	-	11,018,138	-	
Unallocated Curriculum Funds	13,950,000	-	-	-	-	-	-	-	
Climate Change - 5568	950,000	950,000	950,000	-	-	-	950,000	-	
Digital Toolkit - 5683	-	5,220,000	4,800,000	420,000	71,354	338,303	5,220,000	-	
Health - 5566	1,281,170	1,281,170	1,281,170	-	-	-	1,281,170	-	
Humanities - 5561	12,825,000	13,168,182	13,100,000	68,182	242,060	118,191	13,168,182	-	
Math - 5564	6,460,000	8,221,594	6,558,247	1,663,348	4,891	5,566,888	8,221,594	-	
Physical Education - 5567	2,518,830	2,537,977	2,534,580	3,397	-	9,215	2,537,977	-	
Science - 5563	6,729,800	6,788,592	6,788,592	-	1,161,897	1,523,811	6,788,592	-	
SEL - 5562	1,054,500	1,054,500	1,054,500	-	-	-	1,054,500	-	
Visual & Perf Arts - 5565	5,700,000	6,123,847	6,123,847	-	237,426	555,436	6,123,847	-	
Totals	53,444,000	56,363,999	53,444,000	2,920,000	1,736,526	8,111,844	56,363,999	-	

SCHEDULE

	2021			2022			2023				2024					
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Climate Change - 5568		\Rightarrow														
Digital Toolkit - 5683		*														
Health - 5566		\Rightarrow														
Humanities - 5561																
K-5 Foundation Skills		\Rightarrow														
K-5 Humanities		\Rightarrow														
6-8 Humanities		\Rightarrow														
9-12 Humanities		\Rightarrow														
World Languages		*														
Math - 5564																
K-5 Math		\Rightarrow														
6-12 Math		\Rightarrow														
Phys Education - 5567		*														
Science - 5563																
K-5 Science		\Rightarrow														
6-12 Science		*														
SEL - 5562		*														
Visual & Perf Arts - 5565																
Visual Arts		\Rightarrow														
Theatre		☆														
Dance		*														
Music		\Rightarrow														
Baseline		Definition				Selection				Implementation & Evaluation						

PROJECT NOTES

Progress:

Since the Bond Measure was passed in November 2020, securing \$53.44M for curriculum adoption, we have made significant progress.

All of the adoptions have begun/completed their work in determining their scope/need for adoptions (Math K-5, Humanities K-5, Dual Language Immersion (DLI), Foundational Skills, K-5 Science, 6-8 Science, 6-12 Math, 6-8 Humanities, 9-12 Humanities, Visual and Performing Arts (VAPA), Health, Physical Education (PE), Social Emotional Learning (SEL), Climate Change/Climate Justice (CC/CJ), World Languages).

All adoptions have engaged committees of teachers and administrators to support their work, with the exception of Health, PE, and K-5 Science who will begin this work in 21/22 as planned.

The following programs have begun/completed the Selection process, which includes evaluating materials, field testing curriculum and ultimately making a curriculum selection: Math K-5, DLI, Foundational Skills, 6-8 Science, World Languages, and 6-8 Humanities.

The following programs are currently implementing new curriculum by purchasing materials, distributing materials and providing professional development: 6-8 Science, Foundational Skills, and K-5 Math.

Accomplishments:

Our major accomplishments include:

- 1. Defining, selecting and implementing new Ready Math K-5 Curriculum in a very expedited timeframe.
- 2. Selecting and implementing new 6-8 SEPUP Science Curriculum.
- 3. Purchasing and implementing Foundational Skills Curriculum.
- 4. Selecting digital resources to support instruction and curriculum.
- 5. Developing a framework for all adoptions to follow, based in RESJ.
- 6. Securing General Funds, SIA and Title IV funds to support our non-bond compensable work.

Risks:

Two major barriers we are currently facing that has delayed some adoptions and may continue to delay adoptions include:

- 1. Staff turnover we have lost many of our Program Administrators, who have stepped up to support schools as principals/assistant principals during Hybrid. This has left some adoptions without leads.
- 2. Teacher burnout Many of our teachers are experiencing burnout with transitioning from in-person to distance learning to hybrid and now back to in-person. This means it has been difficult to find teachers to engage in committee and field test work. We are working hard to mitigate these current barriers and future risks, but we have seen delays with CC/CJ, K-5 Humanitites, and Visual and Performing Arts (VAPA) as a result.