		Proposed	_															2	2021															2022
	LAST UPDATE: 11/25/2020	DATE	JUNE	JULY	AUG	SEPT	ОСТ	NO	VI	DEC	JAN	N F	FEB	MAF	R AF	PRIL	MAY	JUN	E JUL	ΥA	UG	SEPT	ОСТ	T NO	DV D	EC	JAN	FEB	MAR	APRII	_ MA	ΥJ	UNE	JULY
ADMIN WORK																																		
RF	P																																	
	FINALIZE RFP DU	UE 10/19/20																																
	Research and engage vendor to support RFP development																																	
	Review contract goals and deliverables (RFP vs Contract)																																	
	Review current RFP, update and finalize scope	8/2/20																																
	Review scope and finalize evaluation criteria and schedule	9/28/20																																
	Legal and procurement review	10/19/20																																
	ISSUE RFP	11/13/20																																
	MANDATORY PRE-PROPOSAL CONFERENCE	11/20/20)																															
	QUESTIONS AND ADDENDA									, , ,	, , ,																							
	PROPOSALS DUE	2/9/21																																
	EVALUATION	2/15/21																																
	CONTRACT AWARD	3/12/21																																
	CONTRACT NEGOTIATION	3/15/21																																
	BOARD APPROVAL Ea	arly May																																
	RAMP UP 51'	15/21-6/30/22																											, ,					
	CONTRACT START	7/1/22																																