

**November 2020 School Renewal Bond
Engagement & Decision-Making Timeline**

Week of June 1		Identify Options for Engagement
Tuesday, June 2: Board Work Session: Identify options for community engagement		
<p>Launch pps.net/bond2020</p> <ul style="list-style-type: none"> • Decision making and engagement timeline • Placeholder for options <p>Finalize bond engagement materials</p> <ul style="list-style-type: none"> • One pagers (options, background on needs, stairstep bond rate) • FAQ <p>Draft survey based on 6/2 discussion</p> <p>Finalize procurement for poll</p>		
Week of June 8		Identify Options for Engagement
Tuesday, June 11: Board Work Session: Identify options for community engagement?		
<p>Announce 6/15 launch of survey and ways to participate</p> <p>Staff finalizes survey, options info for translation and publication</p> <p>Draft district poll based on identified options, including early draft ballot language</p> <p>Stakeholder calls continue</p>		
Week of June 15		Community Engagement Phase
Monday, June 15: Community survey opens (shared via email, text, social media, media release, etc)		
<p>Share survey with all partners, and all available channels</p> <p>Finalize district poll based on identified options, including early draft ballot language</p> <p>Stakeholder calls continue</p>		
Week of June 22		Community Engagement Phase
<p>Survey open</p> <p>Poll in the field</p> <p>Survey reminder communications</p> <p>Stakeholder calls continue</p>		
Week of June 29		
Friday, July 3: Community survey closes		Community Engagement Phase
<p>Stakeholder calls continue</p> <p>Poll toplines and analysis finalized</p>		

**November 2020 School Renewal Bond
Engagement & Decision-Making Timeline**

Week of July 6		Identify Preferred Option
<p>TBD: Board work session: Report on community engagement (survey, poll, stakeholder conversations); identify preferred option ***NOTE: BOARD MAY NEED MORE THAN ONE MEETING TO IDENTIFY PREFERRED OPTION... SCHEDULE BELOW WOULD NEED TO BUMP OUT A WEEK***</p> <p>Staff finalizes preferred option + draft ballot language/referral resolution; Update FAQ and other materials</p>		
Week of July 13		Identify Preferred Option
<p>Monday, July 13: Post preferred option (package + draft ballot language/referral resolution) and info on 7/21 public hearing</p> <p>Share info re preferred option and public hearing on all available channels</p>		
Week of July 20		Finalize Option & Vote
<p>Tuesday, July 21: Public hearing on preferred option; board direction to staff re any refinement of preferred option</p> <p>Staff finalizes options and documents for referral vote</p>		
Week of July 27		Finalize Option & Vote
<p>Tuesday, July 28: Board referral vote</p> <p>Staff finalizes referral filing paperwork</p>		
Week of August 3		File Referral Paperwork
<p>TBD: Staff files Notice of Ballot Title paperwork with County elections office</p>		
Week of August 10		File Referral Paperwork
<p>Friday, August 14: <u>Deadline</u> to file Notice of Ballot Title with County elections office</p>		